
 
Beverley Park Renovation 
Construction Update at a Glance: Date:          11.03.2017 
 
The following provides an overview of major tasks undertaken by the project General Contractor. Future 
Scheduling Week and Work Anticipated Items are subject to change in response to construction 
activities, weather and project conditions. 
 
Week Work Anticipated:          
 
11.06.2017 Address punchlist items 
 
10.30.2017 Final walkthroughs/inspections 
 
10.23.2017 Complete remaining site work for substantial completion: site fencing, nature play area, 

asphalt pad color coating, safety surface testing, maintenance driveway, bollards, 
landscape plantings, seeding/sod, and remaining irrigation. 

 Completed work:  site fence, nature play area, color coat, safety surface testing, 
driveway repaving, tree  planting,  seeding/sod, continue irrigation.  

 
10.16.2017 Install nature play area equipment and boulders, rubber surface top course, remaining 

engineered wood fiber safety surface, ADA ramp handrails, and site fencing 
 Completed work: Installation of handrails, nature play area equipment ,rubber surface, 

and modular structure engineered wood fiber. Removal of construction entrance, 
asphalt pad cleaning and crack repair, retaining wall post side caps. 

 
10.09.2017 Install porous asphalt pathway, install rubber surface wear course, begin grading of 

natural play area. 
 Rain Day 10/9.  Completed work:  installation of porous asphalt path, nature play area 

grading, began assembly of nature play equipment, continuation of irrigation 
installation on South Overlook. 

 
10.02.2017 Install poured in place rubber surface, complete east slope retaining walls and fine 

grading, install remaining boulders and rip rap, install coir fabric on south and east 
slopes, install fence post footings, continue irrigation installation, begin assembly of 
picnic tables and site furnishings, receive delivery of bollards. 

 Completed work:  installation of coir fabric, rip rap boulders; installation of poured in 
place rubber base course; start fence post installation; continued irrigation system 
installation; assembled picnic tables. 

   
09.25.2017 Pour concrete for upper ADA ramps/landings and rubber surface edging,  prep and 

install asphalt path subbase, install water fountain, install boulder edging and rip rap, 
continue installation of engineered wood fiber, continue rough/fine  grading of south 
and east slopes. 

 Completed work:  Upper ADA ramps and rubber surface turndowns, south timber walls, 
installation of remaining storm structures, water fountain, asphalt path subbase, and 
waterlines, start fine grading of south and north slopes, start  installation of irrigation 
system mainlines and driplines 



 
09.18.2017 Backfill and rough grade south slope adjacent to swings, add additional 6x6 timbers to 

track ride area, continue prep of playground safety surface subbase, form the upper 
ADA ramp landing, and set lids for Inlet-1 and MH-2.  Begin installing erosion control 
measures on the south and east slopes. 

 Completed work:  installation of remaining timber walls on south slope, safety surfacing 
subbase, 1” waterline, formwork for rubber surface turn down edge, and ramp landings 

 
09.11.2017 Complete installation of all stormwater facilities:  manhole structure #2, 12” pipe, and 

all tie-ins; complete installation of gravel subbase for playground safety surfacing. 
 Completed work: excavation and setting of 12” pipe, MH-2, and all tie-ins and rough-in; 

installation of ADA curb tie-in and bottom ADA landings, installation of vertical supports 
for the southeast retaining wall 

 
09.04.2017 Continue playground underdrain installation, receive delivery of manhole structure #2, 

demolition of existing water meter, installation of new water meter and waterline. 
 Completed work:  playground underdrains, delivery of MH#2, new Virginia American 

Water waterline 
____________________________________________________________________________________ 
 
In May, it was determined that a re-design of the approved stormwater system was required to due to 
differing conditions related to the existing stormwater pipes.  Other site work continued concurrently 
during the re-design and City plan approval process.   The following summarizes construction 
completed March 15 through August 28, 2017: 

 
 Demolition of playgrounds, park pavilion, asphalt court, retaining walls and 

vegetation  
 Installation of new retaining wall and repairs to existing walls 
 Installation of new manhole #1 and 18” RCP 
 Grading, excavation, and installation of timber borders for playground areas 
 Installation of play equipment including: swings, track ride, modular play 

structure, and fire engine 
 Installation of Dominion Power, circuit breakers, and power receptacles 
 Installation of park pavilion and concrete slab 
 Installation of bench pads 
 Installation of ADA ramp 
 Installation of backflow preventer, new waterlines, and rough-in for water 

fountain 
 

# # # 


